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Current Project Status 

Lane Closures 

 Northbound Kimbrough onto westbound Wolf 
River Blvd is restricted to two (2) lanes 

 Eastbound Wolf River Blvd to southbound 
Kimbrough is restricted to two (2) lanes 

 
Construction Activities 

 Utility relocations 

 Clearing and Grubbing, Earthmoving and 
Grading (project wide) 

 Pile Driving for Bridge 2 (Lateral D) 

 Reinforced Concrete Box Installations 
 

Project Contact Information 

 Tim Gwaltney 
City Engineer 
City of Germantown 
1920 South Germantown Road 
Germantown, TN 38138 
(901) 757-7281 
tgwaltney@germantown-tn.gov 

 
 Nick Taylor 

Project Manager 
SSR, Inc. 
2650 Thousand Oaks Blvd., Ste 3200 
Memphis, TN 38118 
 (901) 683-3900 
ntaylor@ssr-inc.com 
 

 
 

 

News and Announcements 

Construction began in March of 2011.  Despite the heavy 

rains and subsequent flooding of late April and early May, 

tremendous progress has been made.  Approximately 90% 

of the dirt hauling activities from the east end (Farmington 

Blvd) is completed.  However, hauling activities from the 

west end (Kimbrough Rd.) are about to commence in early 

September and will continue for upwards of 6-months.  In 

anticipation and preparation for these heavy hauling 

activities, a temporary signal was placed in July at the 

intersection of Kimbrough and Wolf River Boulevard.  

 

Site Access 

 

Please note that as tempting as it is to go sight- seeing, 

biking or hiking, we ask for your cooperation in not entering 

the construction zone.  This is an active construction site 

and off limits to the general public. 
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Earthwork in-progress; Temporary 

slope stabilization 

Hauling in-progress.  Two 

of the ~ 37,000 dump 

truck loads. 

Reinforced Box Culvert under 

construction 

Bridge Pile Driving in-progress 
Bridge Piles 

Bridge Pile Driving in-progress 

- This project requires approximately 486,000 cubic yards of fill material (dirt).  That 
equates to approximately 37,000 standard dump truck loads.  Assuming these 
trucks were parked bumper to bumper, the line would stretch for approximately 
200 miles; from Germantown to Nashville. 
 

- 10,420 total feet of bridge piles (2 miles) are required for the two bridges. 

 


